
 
CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET (P-40) DATE:
FY 2005 President's Budget ($M) February 2004

APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE
SHIPBUILDING AND CONVERSION, NAVY/BA -5 Auxiliaries and Craft/BLI 511300 SERVICE CRAFT

PRIOR YEAR FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 TO COMPLETE TOTAL PROGRAM
QUANTITY 0 0 0 0 0 0 0 0 0 0
End Cost 0.0 9.6 23.3 32.1 56.3 48.1 49.2 38.1 0.0 256.7
Less Advance Procurement 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Less Escalation 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Full Funding TOA 0.0 9.6 23.3 32.1 56.3 48.1 49.2 38.1 0.0 256.7
Plus Advance Procurement 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total Obligational Authority 0.0 9.6 23.3 32.1 56.3 48.1 49.2 38.1 0.0 256.7
Plus Outfitting and Post Delivery 0.0 0.1 2.2 0.1 1.0 1.3 0.1 0.0 0.0 4.8
Plus Escalation 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total 0.0 9.7 25.5 32.2 57.3 49.4 49.3 38.1 0.0 261.5
Unit Cost (Ave. End Cost) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
MISSION:  

FY02  INCLUDED IN BUDGET SUBMIT FOR BLI 510000 LCU ( R ).   FY03 - FY09 ESTABLISHED UNDER  BLI 511300.

 
Characteristics: Various Production Status: Various - Multiple Contracts
Hull Multiple Craft Contract Plans
Length overall  Award Planned (Month)
Beam  Months to Complete  
Displacement  a) Award to Delivery
Draft  b) Construction Start to Delivery

Commissioning Date
Completion of
Fitting-Out

Armament:  N/A Major Electronics:     N/A

   
 

DD Form 2454, JUL 88

NEW CONSTRUCTION BEGINNING FY02 TO ACQUIRE OIL BARGES (YONs), COVERED LIGHTERS (YFNs),  OPEN LIGHTERS (YCs), LARGE HARBOR TUGS (YTBs),  
FLOATING CRANES (YTDs) AND YARD PATROL CRAFT (YPs).  SEE SERVICE CRAFT P-5 FOR DETAILED BREAKOUT FOR CRAFT PROCUREMENT.
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UNCLASSIFIED P-5 EXHIBIT
CLASSIFICATION FY 2005 President's Budget  

February 2004
WEAPON SYSTEM COST ANALYSIS EXHIBIT (P-5)  

 APPROPRIATION:  SHIPBUILDING AND CONVERSION, NAVY

BUDGET  ACTIVITY:BA-5  AUXILIARIES AND CRAFT P-1 ITEM NOMENCLATURE:   SUBHEAD: 8552
FY 2003 FY 2004 FY 2005

ELEMENT OF COST QTY TOT COST QTY TOT COST QTY TOT COST
PLAN COSTS  0  0  0
BASIC CONST/CONVERSION 9,102 21,527 30,303
CHANGE ORDERS 250 877 905
ELECTRONICS 0 0 0
PROPULSION EQUIPMENT 0 0 0
HM&E 0 0 0
OTHER COST 205 891 891
ORDNANCE 0 0 0
ESCALATION 0 0 0
PROGRAM MANAGER'S GROWTH 0 0 0

TOTAL SHIP ESTIMATE 9,557  23,295  32,099

NET P-1 LINE ITEM 9,557 23,295 32,099

PROGRAM OFFICE ESTIMATES
2-YON* 5,364

3-YON 8,060 1-YFN 926 1-YON 3,076
 1-YFN 1,000 2-YC 897 1-YFN 945
  1-YC 497 1-YP 11,608 2-YC 939

0-YP 0 1-TWR* 4,500 4-YP 27,139
9,557 23,295 32,099

* FY 2004 Congressional Adds include $2.5 million for the procurement of 1 Yard Oiler (YON) and $4.5 million for the procurement of 
1 High Speed Torpedo Recovery/Security Craft (TWR).
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UNCLASSIFIED EXHIBIT P-27
CLASSIFICATION FY 2005 President's Budget  

February 2004
            SHIPBUILDING AND CONVERSION, NAVY  

SHIP PRODUCTION SCHEDULE

SHIP FISCAL YEAR CONTRACT START OF DELIVERY
TYPE SHIPBUILDER AUTHORIZED AWARD CONSTRUCTION DATE
YC 1669 TBD 2003 Feb-04 Feb-04 Nov-04
YC 1670 TBD 2004 Feb-04 Feb-04 Jan-05
YC 1671 TBD 2004 Feb-04 Sep-04 Aug-05
YC 0501 TBD 2005 Oct-04 Oct-04 Jul-05
YC 0502 TBD 2005 Oct-04 Oct-04 Sep-05
YC 0601 TBD 2006 Oct-05 Oct-05 Jul-06
YC 0602 TBD 2006 Oct-05 Oct-05 Sep-06
YC 0701 TBD 2007 Oct-06 Oct-06 Jul-07
YC 0702 TBD 2007 Oct-06 Oct-06 Sep-07
YC 0801 TBD 2008 TBD TBD TBD
YC 0802 TBD 2008 TBD TBD TBD
YC 0901 TBD 2009 TBD TBD TBD
YC 0902 TBD 2009 TBD TBD TBD

YD 0601 TBD 2006 TBD TBD TBD
YD 0701 TBD 2007 TBD TBD TBD
YD 0801 TBD 2008 TBD TBD TBD

YFN 1285 TBD 2003 Feb-04 Feb-04 Feb-05
YFN 1286 TBD 2004 Feb-04 Mar-04 May-05
YFN 0501 TBD 2005 Oct-04 Oct-04 Dec-05
YFN 0601 TBD 2006 Oct-05 Oct-05 Dec-06
YFN 0701 TBD 2007 Oct-06 Oct-06 Dec-07
YFN 0801 TBD 2008 TBD TBD TBD
YFN 0901 TBD 2009 TBD TBD TBD

 
YON 0322 Sundial Marine 2003 Jul-03 Oct-03 Jul-04
YON 0323 Sundial Marine 2003 Jul-03 Jan-04 Oct-04
YON 0324 Sundial Marine 2003 Dec-03 Apr-04 Jan-05
YON 0325 Sundial Marine 2004 Oct-04 Oct-04 Jul-05
YON 0326 Sundial Marine 2004 Oct-04 Oct-04 Jul-05
YON 0501 Sundial Marine 2005 Oct-05 Oct-05 Jul-06
YON 0601 Sundial Marine 2006 Oct-06 Oct-06 Jul-07
YON 0602 Sundial Marine 2006 Oct-06 Oct-06 Jul-07
YON 0701 TBD 2007 TBD TBD TBD
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UNCLASSIFIED EXHIBIT P-27
CLASSIFICATION FY 2005 President's Budget  

February 2004
            SHIPBUILDING AND CONVERSION, NAVY  

SHIP PRODUCTION SCHEDULE

SHIP FISCAL YEAR CONTRACT START OF DELIVERY
TYPE SHIPBUILDER AUTHORIZED AWARD CONSTRUCTION DATE
YON 0702 TBD 2007 TBD TBD TBD
YON 0801 TBD 2008 TBD TBD TBD
YON 0802 TBD 2008 TBD TBD TBD
YON 0901 TBD 2009 TBD TBD TBD
YON 0902 TBD 2009 TBD TBD TBD

YP 0703 TBD 2004 Jun-04 Jan-05 Dec-05
YP 0501 TBD 2005 Feb-05 Dec-05 Oct-06
YP 0502 TBD 2005  Feb-05 Mar-06 Nov-06
YP 0503 TBD 2005  Feb-05 Jun-06 Dec-06
YP 0504 TBD 2005  Feb-05 Sep-06 Jan-07
YP 0601 TBD 2006 TBD TBD TBD
YP 0602 TBD 2006 TBD TBD TBD
YP 0603 TBD 2006 TBD TBD TBD
YP 0604 TBD 2006 TBD TBD TBD
YP 0701 TBD 2007 TBD TBD TBD
YP 0702 TBD 2007 TBD TBD TBD
YP 0801 TBD 2008 TBD TBD TBD
YP 0802 TBD 2008 TBD TBD TBD
YP 0803 TBD 2008 TBD TBD TBD
YP 0804 TBD 2008 TBD TBD TBD
YP 0901 TBD 2009 TBD TBD TBD
YP 0902 TBD 2009 TBD TBD TBD
YP 0903 TBD 2009 TBD TBD TBD
YP 0904 TBD 2009 TBD TBD TBD

YTB 0601 TBD 2006 TBD TBD TBD
YTB 0602 TBD 2006 TBD TBD TBD
YTB 0701 TBD 2007 TBD TBD TBD
YTB 0702 TBD 2007 TBD TBD TBD
YTB 0703 TBD 2007 TBD TBD TBD

TWR 0401 TBD 2004 TBD TBD TBD
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